COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/28/2009

ESTIMATE SUMMARY 10:08:40
CONTID: C15576 ESTIMATE NO: 0011 PROG SPEC YR:2005
PCN: 15576-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 193.( DAYS TIME ALLOW: 390 WORK DAYS
SH 58: WASHINGTON AVENUE BRIDGE PERCENT TIME:  49.49 ORIG TIME ALLOW: 390 WORK DAYS
PROJECT NO: BR 0581-008
SH 58: WASHINGTON AVENUE BRIDGE
NAME OF ROAD: 058A
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 01/28/2009 DATE TIME STARTED 03/10/2008
5670 FRANKLIN STREET DATE LET 12/13/2007 DATE WORK BEGAN 03/10/2008
DATE AWARDED 01/25/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/15/2008 DATE ACCEPTED
DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 03/10/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,318,818.34 PARTICIPATING $ 2,264,933.67 $ 147,318.41
AWARD PROJECT AMT: S  4,844,120.65 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 42.58% TOTAL EARNINGS 2,264,933.67 147,318.41
FUNDS AVAILABLE: $ 3,053,884.67 STOCKPILED MATERIALS 497,726.44 132,261.15
GROSS EARNINGS 2,762,660.11 279,579.56
TOTAL CLAIMS: $ 0.00 RETAINAGE -60,892.01 -4,419.55
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,701,768.10 275,160.01
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,701,768.10 275,160.01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 275,160.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15576-BID ESTIMATE RUN 01/28/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0011 10:08:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  *CLEARING AND GRUBBING 1.000 0.600
LS 0.100 10,000.00
100,000.00000 0.700 70,000.00
0010 202-00019  *REMOVAL OF INLET 3.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0015 202-00035  *REMOVAL OF PIPE 158.000 72.000
LF 17.000 255.00
15.00000 89.000 1,335.00
0020 202-00090 REMOVAL OF DELINEATOR 4.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0025 202-00195 REMOVAL OF MEDIAN COVER 38.000 8.670
sy 0.000 0.00
14.00000 8.670 121.38
0030 202-00200 REMOVAL OF SIDEWALK 28.000 13.000
sy 0.000 0.00
18.00000 13.000 234.00
0035 202-00201  REMOVAL OF CURB 142.000 104.000
LF 0.000 0.00
7.00000 104.000 728.00
0040 202-00202 REMOVAL OF GUTTER 162.000 0.000
LF 0.000 0.00
8.50000 0.000 0.00
0045 202-00203 REMOVAL OF CURB AND GUTTER 131.000 70.000
LF 0.000 0.00
8.00000 70.000 560.00
0050 202-00206 REMOVAL OF CONCRETE CURB RAMP 36.000 13.000
SsY 0.000 0.00
20.00000 13.000 260.00
0055 202-00220 REMOVAL OF ASPHALT MAT 1,527.000 173.000
sy 0.000 0.00

11.00000 173.000 1,903.00
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PCN: 15576-BID ESTIMATE RUN 01/28/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0011 10:08:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 4,655.000 0.000
sy 0.000 0.00
3.00000 0.000 0.00
0065 202-00810 REMOVAL OF GROUND SIGN 2.000 2.000
EACH 0.000 0.00
50.00000 2.000 100.00
0070 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
700.00000 1.000 700.00
0075 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 2.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
0080 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 217.000 68.000
LF 0.000 0.00
15.00000 68.000 1,020.00
0085 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 410.000 410.000
LF 0.000 0.00
19.00000 410.000 7,790.00
0095 202-04001 PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0100 202-04002 CLEAN CULVERT 3.000 2.000
EACH 0.000 0.00
1,825.00000 2.000 3,650.00
0105 202-04005 CLEAN VALVE BOX 2.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0110 203-00000 *UNCLASSIFIED EXCAVATION 2,455.000 1,982.000
cY 194.000 3,298.00
17.00000 2,176.000 36,992.00
0115 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 222.000 80.000
cy 0.000 0.00

12.00000 80.000 960.00
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PCN: 15576-BID ESTIMATE RUN 01/28/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0011 10:08:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0120 203-01500 BLADING 200.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0125 203-01597 *POTHOLING 50.000 27.000
HOUR 0.000 0.00
180.00000 27.000 4,860.00
0130 203-01622 *SWEEPING (WITH PICKUP BROOM) 300.000 64.750
HOUR 15.500 2,170.00
140.00000 80.250 11,235.00
0135 206-00000 STRUCTURE EXCAVATION 222.000 161.000
cYy 0.000 0.00
9.00000 161.000 1,449.00
0140 207-00205 TOPSOIL 170.000 0.000
cy 0.000 0.00
35.00000 0.000 0.00
0145 208-00002 EROSION LOG (12 INCH) 600.000 115.000
LF 0.000 0.00
7.50000 115.000 862.50
0150 208-00020 SILT FENCE 400.000 188.000
LF 0.000 0.00
7.00000 188.000 1,316.00
0155 208-00045 CONCRETE WASHOUT STRUCTURE 6.000 3.000
EACH 0.000 0.00
1,000.00000 3.000 3,000.00
0160 208-00050 STORM DRAIN INLET PROTECTION 10.000 6.000
EACH 0.000 0.00
1,000.00000 6.000 6,000.00
0165 208-00055 RIGID INLET PROTECTION DEVICE 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0170 208-00070 STABILIZED CONSTRUCTION ENTRANCE 6.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
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PCN: 15576-BID ESTIMATE RUN 01/28/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0011 10:08:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0175 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.500
LS 0.000 0.00
8,000.00000 0.500 4,000.00
0180 208-00205 EROSION CONTROL SUPERVISOR 700.000 241.700
HOUR 20.130 1,610.40
80.00000 261.830 20,946.40
0185 210-00760 *RESET LUMINAIRE 2.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0190 210-00810 *RESET GROUND SIGN 4.000 0.000
EACH 0.000 0.00
265.00000 0.000 0.00
0195 210-00815 *RESET SIGN PANEL 4.000 0.000
EACH 0.000 0.00
32.00000 0.000 0.00
0200 210-00831 *RESET TRAFFIC SIGNAL HEAD 10.000 0.000
EACH 0.000 0.00
340.00000 0.000 0.00
0205 210-00840 *RESET TRAFFIC SIGNAL POLE 2.000 1.000
EACH 0.000 0.00
660.00000 1.000 660.00
0210 210-00842 *RESET TRAFFIC SIGNAL MAST ARM 2.000 1.000
EACH 0.000 0.00
540.00000 1.000 540.00
0215 210-00865 *RESET PEDESTRIAN SIGNAL HEAD 4.000 1.000
EACH 0.000 0.00
100.00000 1.000 100.00
0220 210-04050 ADJUST VALVE BOX 4.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0225 212-00006 *SEEDING (NATIVE) 0.500 0.000
ACRE 0.000 0.00

1,350.00000 0.000 0.00
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PCN: 15576-BID ESTIMATE RUN 01/28/2009
PROJECT : BR 0581-008 ESTIMATE NO: 0011 10:08:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0230 212-00032 *SOIL CONDITIONING 0.500 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0235 213-00003 *MULCHING (WEED FREE) 0.500 0.000
ACRE 0.000 0.00
950.00000 0.000 0.00
0240 213-00008 *MULCHING (WOOD CHIP) 24.000 0.000
CF 0.000 0.00
48.00000 0.000 0.00
0245 213-00061 *MULCH TACKIFIER 125.000 0.000
LB 0.000 0.00
2.35000 0.000 0.00
0250 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
L S 0.000 0.00
3,500.00000 0.000 0.00
0255 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 12.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0260 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,500.000 11.100
sY 0.000 0.00
1.95000 11.100 21.65
0265 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.060
L S 0.000 0.00
4,400.00000 0.060 264.00
0270 250-00110 *HEALTH AND SAFETY OFFICER 100.000 8.000
HOUR 0.000 0.00
58.00000 8.000 464.00
0275 304-06007 AGGREGATE BASE COURSE (CLASS 6) 328.240 315.240
cY 13.000 325.00
25.00000 328.240 8,206.00
0280 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 245.000 194.210
TON 42.730 4,273.00
100.00000 236.940 23,694.00
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PCN: 15576-BID ESTIMATE RUN 01/28/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0011 10:08:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0285 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 265.000 0.000
TON 0.000 0.00
71.30000 0.000 0.00
0290 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 921.000 0.000
TON 0.000 0.00
59.80000 0.000 0.00
0295 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 316.000 2.000
GAL 0.000 0.00
2.15000 2.000 4.30
0300 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 11.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
0305 503-00036 *DRILLED CAISSON (36 INCH) 38.000 19.000
LF 0.000 0.00
150.00000 19.000 2,850.00
0310 506-00206 RIPRAP (6 INCH) 6.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
0315 507-00000 CONCRETE SLOPE AND DITCH PAVING 30.000 19.000
cy 0.000 0.00
325.00000 19.000 6,175.00
0320 603-01180 *18 INCH REINFORCED CONCRETE PIPE 111.000 111.000
LF 0.000 0.00
70.00000 111.000 7,770.00
0325 603-01240 *24 INCH REINFORCED CONCRETE PIPE 154.000 154.000
LF 0.000 0.00
100.00000 154.000 15,400.00
0330 603-05018 18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0335 604-00305 *INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00

3,000.00000 2.000 6,000.00
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PCN: 15576-BID ESTIMATE RUN 01/28/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0011 10:08:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0340 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,800.00000 1.000 2,800.00
0345 604-30015 MANHOLE SLAB BASE (15 FOOT) 2.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
0350 606-00705 *GUARDRAIL TYPE 7 (SPECIAL) 20.000 20.000
LF 0.000 0.00
65.00000 20.000 1,300.00
0355 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 283.000 213.000
LF 0.000 0.00
75.00000 213.000 15,975.00
0360 606-00716 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 159.000 60.000
LF 0.000 0.00
175.00000 60.000 10,500.00
0365 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 392.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
0370 606-01320 *END ANCHORAGE TYPE 3B 1.000 0.000
EACH 0.000 0.00
1,029.00000 0.000 0.00
0375 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
1,387.00000 0.000 0.00
0380 606-01390 *END ANCHORAGE TYPE 3K 4.000 0.000
EACH 0.000 0.00
986.00000 0.000 0.00
0385 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
1,560.00000 0.000 0.00
0390 607-11525 *FENCE (PLASTIC) 266.000 266.000
LF 0.000 0.00

15.20000 266.000 4,043.20
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PCN: 15576-BID ESTIMATE RUN 01/28/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0011 10:08:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0395 608-00006 CONCRETE SIDEWALK (6 INCH) 2.000 0.000
sy 0.000 0.00
30.00000 0.000 0.00
0400 608-00010 CONCRETE CURB RAMP 33.000 5.300
Sy 0.000 0.00
145.00000 5.300 768.50
0405 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 99.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0410 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 182.000 25.000
LF 0.000 0.00
18.00000 25.000 450.00
0415 609-24004 GUTTER TYPE 2 (4 FOOT) 227.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0420 612-00001 *DELINEATOR (TYPE I) 10.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0425 612-00003 *DELINEATOR (TYPE III) 6.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0430 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 264.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0435 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 528.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0440 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 190.000 50.000
LF 0.000 0.00
7.00000 50.000 350.00
0445 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 600.000 338.000
LF 0.000 0.00

8.00000 338.000 2,704.00



CONTID: C15576 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 15576-BID ESTIMATE RUN 01/28/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0011 10:08:40
CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0450 613-07000 *PULL BOX (SPECIAL) 2.000 0.000
EACH 0.000 0.00
1,070.00000 0.000 0.00
0455 614-00011 *SIGN PANEL (CLASS I) 18.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0460 614-00012 *SIGN PANEL (CLASS II) 224.000 0.000
SF 0.000 0.00
23.25000 0.000 0.00
0465 614-00013 *SIGN PANEL (CLASS III) 112.000 0.000
SF 0.000 0.00
25.53000 0.000 0.00
0470 614-01022 *STEEL SIGN POST (W 10X22) 52.000 0.000
LF 0.000 0.00
77.00000 0.000 0.00
0475 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 19.000 0.000
EACH 0.000 0.00
325.00000 0.000 0.00
0480 614-03005 *CONCRETE FOOTING (TYPE 5) 2.000 0.000
EACH 0.000 0.00
2,150.00000 0.000 0.00
0485 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 4.000 1.000
EACH 0.000 0.00
770.00000 1.000 770.00
0490 614-72860 *PEDESTRIAN PUSH BUTTON 2.000 1.000
EACH 0.000 0.00
200.00000 1.000 200.00
0495 614-72875 *LOOP DETECTOR WIRE 712.000 0.000
LF 0.000 0.00
3.75000 0.000 0.00
0500 614-84100 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 2.000 1.000
EACH 0.000 0.00

1,020.00000 1.000 1,020.00
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PCN: 15576-BID ESTIMATE RUN 01/28/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0011 10:08:40
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CAT NO0200 ROADWAY

0505 625-00000  CONSTRUCTION SURVEYING 1.000 0.600
Ls 0.100 6,000.00
60,000.00000 0.700 42,000.00
0510 626-00000  *MOBILIZATION 1.000 0.600
Ls 0.000 0.00
392,000.00000 0.600 235,200.00
0515 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.460
Ls 0.040 300.00
7,500.00000 0.500 3,750.00
0520 627-00005  *EPOXY PAVEMENT MARKING 53.000 0.000
GAL 0.000 0.00
95.00000 0.000 0.00
0525 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 230.000 57.780
GAL 22.230 666.90
30.00000 80.010 2,400.30
0530 627-01001  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 312.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0535 627-30327  *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 161.000 0.000
(TYPE III)
SF 0.000 0.00
14.00000 0.000 0.00
0540 627-30332  *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,620.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0545 630-00000  *FLAGGING 1,457.500 1,433.500
HOUR 24.000 520.80
21.70000 1,457.500 31,627.75
0550 630-00007  *TRAFFIC CONTROL INSPECTION 156.000 130.000
DAY 18.000 2,700.00
150.00000 148.000 22,200.00
0555 630-00012  *TRAFFIC CONTROL MANAGEMENT 390.000 158.000
DAY 24.000 12,000.00

500.00000 182.000 91,000.00
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UNIT PRICE
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0560 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 250.000 0.750
HOUR 0.000 0.00
15.00000 0.750 11.25
0565 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
775.00000 2.000 1,550.00
0570 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 14.000 7.000
EACH 0.000 0.00
250.00000 7.000 1,750.00
0575 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 92.000 38.500
EACH 0.000 0.00
40.00000 38.500 1,540.00
0580 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 100.000 50.000
EACH 0.000 0.00
40.00000 50.000 2,000.00
0585 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 11.000 5.500
EACH 0.000 0.00
40.00000 5.500 220.00
0590 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 196.000 64.000
SF 0.000 0.00
25.00000 64.000 1,600.00
0595 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0600 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
0605 630-80360 *DRUM CHANNELIZING DEVICE 350.000 92.000
EACH 0.000 0.00
25.00000 92.000 2,300.00
0610 630-80370 CONCRETE BARRIER (TEMPORARY) 2,030.000 1,010.000
LF 5.000 175.00
35.00000 1,015.000 35,525.00
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CAT NO0200 ROADWAY

0615 630-80380 *TRAFFIC CONE 500.000 100.000
EACH 0.000 0.00
5.00000 100.000 500.00
0620 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 4.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
0625 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.000 0.00
9,300.00000 1.000 9,300.00
0630 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0635 700-70011 F/A PARTNERING 12,500.000 2,590.180
FA 0.000 0.00
1.00000 2,590.180 2,590.18
0640 700-70016 F/A FUEL COST ADJUSTMENT 25,000.000 753.600
F A -260.340 -260.34
1.00000 493.260 493.26
0645 700-70020 F/A ON-THE-JOB TRAINEE 1,400.000 1,151.600
EACH 106.400 106.40
1.00000 1,258.000 1,258.00
0650 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0655 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0660 700-70070 F/A OBTAIN POWER SOURCE FROM XCEL ENERGY 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0665 700-70380 F/A EROSION CONTROL 10,000.000 6,361.980
FA 0.000 0.00

1.00000 6,361.980 6,361.98
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0670 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0675 700-70035 F/A LANDSCAPE RESTORATION 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1310 202-00250 REMOVAL OF PAVEMENT MARKING REMOVAL OF PAVEMENT 2,293.600 2,293.600
MARKING
SF 0.000 0.00
2.10000 2,293.600 4,816.56
1315 900-00014 ADDED ITEM (LUMP SUM)/ UNIFORMED TRAFFIC CONTROL 0.179 0.179
(OFFICER'S HOURS AND VEHICLES)
LS 0.000 0.00
18,000.00000 0.179 3,222.00
1320 900-00014 ADDED ITEM (LUMP SUM)/ TEMPORARY SIGNALS REVISED 1.000 1.000
LS 0.000 0.00
6,999.00000 1.000 6,999.00
1325 900-00014 ADDED ITEM (LUMP SUM)/ CORRECTION TO CHANGE ORDER NO.5 1.000 1.000
LS 0.000 0.00
676.63000 1.000 676.63
CAT 0200 CURRENT AMT $ 2,056,456.95 $ 44,140.16 8 848,043.84
CAT NOO0300 STR. E-16-XR
0680 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
140,000.00000 1.000 140,000.00
0685 206-00000 STRUCTURE EXCAVATION 1,340.000 816.000
cy 262.000 2,358.00
9.00000 1,078.000 9,702.00
0690 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,196.000 478.000
cY 0.000 0.00
50.00000 478.000 23,900.00
0695 206-00200 STRUCTURE BACKFILL (CLASS 2) 29.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
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PCN: 15576-BID ESTIMATE RUN 01/28/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0011 10:08:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STR. E-16-XR

0700 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,011.000 404.000
cy 0.000 0.00
15.60000 404.000 6,302.40
0705 206-01781 *SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
11,000.00000 1.000 11,000.00
0710 206-01782 *SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
11,000.00000 1.000 11,000.00
0715 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 220.000 0.000
TON 0.000 0.00
71.30000 0.000 0.00
0720 503-00030 *DRILLED CAISSON (30 INCH) 610.600 416.600
LF 194.000 21,340.00
110.00000 610.600 67,166.00
0725 503-00042 *DRILLED CAISSON (42 INCH) 197.000 197.000
LF 0.000 0.00
175.00000 197.000 34,475.00
0730 504-04420 PRECAST PANEL FACING 1,720.000 817.250
SF 0.000 0.00
22.00000 817.250 17,979.50
0730 MATERIAL ALLOWANCE PRECAST PANEL FACING 902.750
SF 0.000 0.00
17.00000 902.750 15,346.75
0735 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 27.000 7.500
cy 0.000 0.00
330.00000 7.500 2,475.00
0740 515-00120 *WATERPROOFING (MEMBRANE) 1,318.000 0.000
SY 0.000 0.00
9.51000 0.000 0.00
0745 601-03040 CONCRETE CLASS D (BRIDGE) 488.000 227.860
cy 40.000 16,000.00

400.00000 267.860 107,144.00
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PCN: 15576-BID ESTIMATE RUN 01/28/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0011 10:08:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STR. E-16-XR

0750 601-40300 *STRUCTURAL CONCRETE COATING 798.000 0.000
sy 0.000 0.00
9.00000 0.000 0.00
0755 602-00000 *REINFORCING STEEL 24,244.000 11,194.700
1B 5,631.000 3,941.70
0.70000 16,825.700 11,777.99
0760 602-00020 *REINFORCING STEEL (EPOXY COATED) 98,154.000 44,036.000
1B 6,710.000 5,703.50
0.85000 50,746.000 43,134.10
0765 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 338.000 169.000
LF 0.000 0.00
100.00000 169.000 16,900.00
0770 607-53005 *FENCE CHAIN LINK (SPECIAL) 275.000 0.000
LF 0.000 0.00
21.82000 0.000 0.00
0775 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 346.000 0.000
SF 0.000 0.00
6.00000 0.000 0.00
0780 613-00075 *3/4 INCH ELECTRICAL CONDUIT 56.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0785 613-00100 *1 INCH ELECTRICAL CONDUIT 120.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0790 613-00200 *2 INCH ELECTRICAL CONDUIT 338.000 30.000
LF 0.000 0.00
8.00000 30.000 240.00
0795 613-00300 *3 INCH ELECTRICAL CONDUIT 338.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0800 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 300.000 300.000
LF 0.000 0.00

7.00000 300.000 2,100.00
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PCN: 15576-BID ESTIMATE RUN 01/28/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0011 10:08:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STR. E-16-XR

0805 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 320.000 150.000
LF 0.000 0.00
8.00000 150.000 1,200.00
0810 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
6,850.00000 0.000 0.00
0815 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
6,070.00000 0.000 0.00
0820 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 4.000 0.000
EACH 0.000 0.00
1,210.00000 0.000 0.00
0825 618-01992 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 10,054.000 4,275.086
SF 0.000 0.00
40.00000 4,275.086 171,003.44
0825 MATERIAL ALLOWANCE PRESTRESS BOX GIRDER 0.000
SF 0.000 0.00
32.01000 0.000 0.00
0825 MATERIAL ALLOWANCE GIRDERS 1,652.700
SF 0.000 0.00
32.01000 1,652.700 52,902.93
0825 MATERIAL ALLOWANCE GIRDERS 0.000
SF 4,131.870 132,261.15
32.01000 4,131.870 132,261.16
0830 641-10052 *SHOTCRETE CLASS 3 132.000 52.900
sy 0.000 0.00
123.00000 52.900 6,506.70
CAT 0300 CURRENT AMT $ 1,219,049.98 $ 181,604.35$ 884,516.97

CAT NO0320 RETAINING WALL - STR. E-16-BM

0835 206-00000 STRUCTURE EXCAVATION 619.000 210.000
cYy 0.000 0.00

9.00000 210.000 1,890.00
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PCN: 15576-BID ESTIMATE RUN 01/28/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0011 10:08:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0320 RETAINING WALL - STR. E-16-BM

0840 206-00100 *STRUCTURE BACKFILL (CLASS 1) 346.000 0.000
cy 0.000 0.00
50.00000 0.000 0.00
0845 206-00200 STRUCTURE BACKFILL (CLASS 2) 29.000 0.000
cY 0.000 0.00
17.00000 0.000 0.00
0850 206-01783 SHORING (AREA 3) 1.000 0.000
LS 0.000 0.00
17,000.00000 0.000 0.00
0855 503-00030 DRILLED CAISSON (30 INCH) 1,380.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0860 601-03050 CONCRETE CLASS D (WALL) 129.000 0.000
cy 0.000 0.00
500.00000 0.000 0.00
0865 601-40300 *STRUCTURAL CONCRETE COATING 261.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
0870 602-00020 REINFORCING STEEL (EPOXY COATED) 10,868.000 0.000
1B 0.000 0.00
0.85000 0.000 0.00
0875 605-83002 GEOCOMPOSITE DRAIN WITH PIPE 181.000 0.000
SY 0.000 0.00
20.00000 0.000 0.00
CAT 0320 CURRENT AMT $ 271,870.80 $ 0.00$ 1,890.00

CAT NO0330 WEST PED. BRIDGE - STR. E-16-XS

0880 206-00000 STRUCTURE EXCAVATION 316.000 0.000
cY 148.000 1,332.00
9.00000 148.000 1,332.00
0885 206-00100 *STRUCTURE BACKFILL (CLASS 1) 417.000 0.000
cy 0.000 0.00

50.00000 0.000 0.00
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PCN: 15576-BID ESTIMATE RUN 01/28/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0011 10:08:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0330 WEST PED. BRIDGE - STR. E-16-XS

0890 206-00200 STRUCTURE BACKFILL (CLASS 2) 6.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
0895 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 272.000 0.000
cY 0.000 0.00
15.60000 0.000 0.00
0896 900-00014 ADDED ITEM (LUMP SUM)/ COLOR UPGRADE TO MSE WALLS 0.000 0.000
E-16-XS
LS 0.000 0.00
590.62500 0.000 0.00
0900 503-00036 *DRILLED CAISSON (36 INCH) 208.000 0.000
LF 208.000 31,200.00
150.00000 208.000 31,200.00
0905 504-04425 ARCHITECTURAL PRECAST CONCRETE PANEL 524.000 31.000
SF -31.000 -3,999.00
129.00000 0.000 0.00
0906 900-00007 ADDED ITEM (EACH)/ ARCHITECTURAL CONCRETE- PORTAL CAP 0.500 0.000
& PORTAL ARCH
EACH 0.500 4,050.00
8,100.00000 0.500 4,050.00
0910 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 11.000 0.000
cy 0.000 0.00
330.00000 0.000 0.00
0915 509-00000 STRUCTURAL STEEL 66,148.000 0.000
1B 0.000 0.00
6.00000 0.000 0.00
0915 MATERIAL ALLOWANCE STR. STEEL 66,148.000
1B 0.000 0.00
0.61000 66,148.000 40,350.28
0915 MATERIAL ALLOWANCE STR.STEEL 66,012.863
1B 0.000 0.00
0.24100 66,012.863 15,909.10
0915 MATERIAL ALLOWANCE STR. STEEL 25,756.500
1B 0.000 0.00

3.14000 25,756.500 80,875.41
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PCN: 15576-BID ESTIMATE RUN
PROJECT: BR 0581-008 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0330 WEST PED. BRIDGE - STR. E-16-XS

0915 MATERIAL ALLOWANCE STR STEEL 40,391.500
1B 0.000 0.00
3.14000 40,391.500 126,829.31
0920 509-00001 STRUCTURAL STEEL (GALVANIZED) 5,158.000 0.000
1B 0.000 0.00
3.00000 0.000 0.00
0920 MATERIAL ALLOWANCE STR STEEL (GAV) 5,158.000
1B 0.000 0.00
2.00000 5,158.000 10,316.00
0925 512-00101 BEARING DEVICE (TYPE I) 4.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0930 514-01011 BRIDGE RAIL (STEEL) 279.000 0.000
LF 0.000 0.00
250.00000 0.000 0.00
0931 514-01011 BRIDGE RAIL (STEEL) INCREASED UNIT COST E-16-XS 0.000 0.000
LF 0.000 0.00
280.96000 0.000 0.00
0932 607-53001 FENCE CHAIN LINK (PVC COATED) INBOARD SIDE STR E-16-XS 0.000 0.000
LF 0.000 0.00
90.59000 0.000 0.00
0935 518-00000 BRIDGE COMPRESSION JOINT SEALER 20.000 0.000
LF 0.000 0.00
250.00000 0.000 0.00
0940 601-03040 CONCRETE CLASS D (BRIDGE) 146.000 0.000
cy 0.000 0.00
400.00000 0.000 0.00
0945 601-40002 MASONRY VENEER (BRICK) 384.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0950 601-40006 CUT STONE VENEER (SLAB) 222.000 0.000
SF 0.000 0.00

25.00000 0.000 0.00
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PCN: 15576-BID ESTIMATE RUN 01/28/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0011 10:08:40

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0330 WEST PED. BRIDGE - STR. E-16-XS
0955 601-40007 CUT STONE VENEER (ASHLER) 258.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0960 601-40010 MASONRY WALL 896.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0965 601-40300 *STRUCTURAL CONCRETE COATING 102.000 0.000
sy 0.000 0.00
9.00000 0.000 0.00
0970 602-00020 REINFORCING STEEL (EPOXY COATED) 16,521.000 0.000
1B 0.000 0.00
0.85000 0.000 0.00
0975 613-00075 *3/4 INCH ELECTRICAL CONDUIT 202.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0980 613-00100 *1 INCH ELECTRICAL CONDUIT 185.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0985 613-01075 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 37.500 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0990 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 112.500 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0995 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 75.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
1005 613-16000 *LUMINAIRE (SPECIAL) 4.000 0.000
EACH 0.000 0.00
710.00000 0.000 0.00
1010 613-16025 *LUMINAIRE (SPECIAL) (LED) (STEP LIGHT) 15.000 0.000
EACH 0.000 0.00
570.00000 0.000 0.00
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PCN: 15576-BID ESTIMATE RUN
PROJECT: BR 0581-008 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0330 WEST PED. BRIDGE - STR. E-16-XS

1010 MATERIAL ALLOWANCE LUMIAIRE 15.000
EACH 0.000 0.00
238.52000 15.000 3,577.80
1015 613-40012 *LIGHT STANDARD FOUNDATION SPECIAL 2.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
1020 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
6,070.00000 0.000 0.00
1025 613-75100 *LUMINAIRE METAL HALIDE (100 WATT) 2.000 0.000
EACH 0.000 0.00
2,030.00000 0.000 0.00
1030 613-76100 *LUMINAIRE METAL HALIDE (WALL TYPE) (100 WATT) 13.000 0.000
EACH 0.000 0.00
1,290.00000 0.000 0.00
1030 MATERIAL ALLOWANCE LUMINAIR 13.000
EACH -13.000 -7,889.96
606.92000 0.000 0.00
1031 613-76100 LUMINAIRE METAL HALIDE (WALL TYPE) (100 WATT) COST 0.000 0.000
SAVING LUMINAIRE
EACH 0.000 0.00
1,140.00000 0.000 0.00
1031 MATERIAL ALLOWANCE LUMINAIR 0.000
EACH 13.000 7,889.96
606.92000 13.000 7,889.96
CAT 0330 CURRENT AMT $ 766,615.55 $ 32,583.00$ 322,329.86
CAT NO0340 EAST PED. BRIDGE - STR. E-16-XT
1035 206-00000 STRUCTURE EXCAVATION 316.000 316.000
cY 0.000 0.00
9.00000 316.000 2,844.00
1040 206-00100 *STRUCTURE BACKFILL (CLASS 1) 417.000 417.000
cYy 0.000 0.00

50.00000 417.000 20,850.00



CONTID: C15576 COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 15576-BID ESTIMATE RUN 01/28/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0011 10:08:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0340 EAST PED. BRIDGE - STR. E-16-XT

1045 206-00200 STRUCTURE BACKFILL (CLASS 2) 6.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
1050 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 272.000 272.000
cY 0.000 0.00
15.60000 272.000 4,243.20
1051 900-00014 ADDED ITEM (LUMP SUM)/ COLOR UPGRADE TO MSE WALLS 1.000 0.000
E-16-XT
LS 1.000 590.63
590.62500 1.000 590.63
1055 503-00036 *DRILLED CAISSON (36 INCH) 208.300 208.300
LF 0.000 0.00
150.00000 208.300 31,245.00
1060 504-04425 ARCHITECTURAL PRECAST CONCRETE PANEL 524.000 0.000
SF 0.000 0.00
129.00000 0.000 0.00
1061 900-00007 ADDED ITEM (EACH)/ ARCHITECTURAL CONCRETE - PORTAL CAP 0.000 0.000
& PORTAL ARCH
EACH 0.000 0.00
8,100.00000 0.000 0.00
1065 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 11.000 6.500
cy 0.000 0.00
330.00000 6.500 2,145.00
1070 509-00000 STRUCTURAL STEEL 66,148.000 66,148.000
1B 0.000 0.00
6.00000 66,148.000 396,888.00
1070 MATERIAL ALLOWANCE STR. STEEL 0.000
1B 0.000 0.00
0.61000 0.000 0.00
1070 MATERIAL ALLOWANCE STR.STEEL 0.000
1B 0.000 0.00
0.24100 0.000 0.00
1070 MATERIAL ALLOWANCE STR.STEEL 0.000
1B 0.000 0.00

3.14000 0.000 0.00
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PCN: 15576-BID ESTIMATE RUN
PROJECT: BR 0581-008 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0340 EAST PED. BRIDGE - STR. E-16-XT

1070 MATERIAL ALLOWANCE STR STEEL 0.000
1B 0.000 0.00
3.14000 0.000 0.00
1075 509-00001 STRUCTURAL STEEL (GALVANIZED) 5,158.000 5,158.000
1B 0.000 0.00
3.00000 5,158.000 15,474.00
1075 MATERIAL ALLOWANCE STR STEEL (GAV) 0.000
1B 0.000 0.00
2.00000 0.000 0.00
1080 512-00101 BEARING DEVICE (TYPE I) 4.000 4.000
EACH 0.000 0.00
800.00000 4.000 3,200.00
1085 514-01011 BRIDGE RAIL (STEEL) 279.000 0.000
LF 0.000 0.00
250.00000 0.000 0.00
1086 514-01011 BRIDGE RAIL (STEEL) INCREASED UNIT COST E-16-XT 0.000 0.000
LF 0.000 0.00
280.96000 0.000 0.00
1087 607-53001 FENCE CHAIN LINK (PVC COATED) INBOARD SIDE E-16-XT 138.000 0.000
LF 138.000 12,501.42
90.59000 138.000 12,501.42
1090 518-00000 BRIDGE COMPRESSION JOINT SEALER 20.000 0.000
LF 0.000 0.00
250.00000 0.000 0.00
1095 601-03040 CONCRETE CLASS D (BRIDGE) 146.000 146.000
cy 0.000 0.00
400.00000 146.000 58,400.00
1100 601-40002 MASONRY VENEER (BRICK) 384.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
1105 601-40006 CUT STONE VENEER (SLAB) 222.000 0.000
SF 0.000 0.00

25.00000 0.000 0.00
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PCN: 15576-BID ESTIMATE RUN 01/28/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0011 10:08:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0340 EAST PED. BRIDGE - STR. E-16-XT

1110 601-40007 CUT STONE VENEER (ASHLER) 258.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
1115 601-40010 MASONRY WALL 896.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
1120 601-40300 *STRUCTURAL CONCRETE COATING 102.000 0.000
sy 0.000 0.00
9.00000 0.000 0.00
1125 602-00020 REINFORCING STEEL (EPOXY COATED) 16,521.000 16,521.000
1B 0.000 0.00
0.85000 16,521.000 14,042.85
1130 613-00075 *3/4 INCH ELECTRICAL CONDUIT 202.000 170.000
LF 0.000 0.00
8.00000 170.000 1,360.00
1135 613-00100 *1 INCH ELECTRICAL CONDUIT 185.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
1140 613-01075 *3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 37.500 0.000
LF 0.000 0.00
6.00000 0.000 0.00
1145 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 158.000 158.000
LF 0.000 0.00
7.00000 158.000 1,106.00
1150 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 140.000 140.000
LF 0.000 0.00
8.00000 140.000 1,120.00
1155 613-10010 *WIRING (SPECIAL) 1.000 0.000
LS 0.000 0.00
6,850.00000 0.000 0.00
1160 613-16000 *LUMINAIRE (SPECIAL) 4.000 0.000
EACH 0.000 0.00

710.00000 0.000 0.00
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PCN: 15576-BID ESTIMATE RUN 01/28/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0011 10:08:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0340 EAST PED. BRIDGE - STR. E-16-XT

1165 613-16025 *LUMINAIRE (SPECIAL) (LED) (STEP LIGHT) 15.000 0.000
EACH 0.000 0.00
570.00000 0.000 0.00
1165 MATERIAL ALLOWANCE LUMINAIRE 15.000
EACH 0.000 0.00
238.52000 15.000 3,577.80
1170 613-40012 *LIGHT STANDARD FOUNDATION SPECIAL 2.000 1.000
EACH 0.000 0.00
430.00000 1.000 430.00
1175 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
6,070.00000 0.000 0.00
1180 613-75100 *LUMINAIRE METAL HALIDE (100 WATT) 2.000 0.000
EACH 0.000 0.00
2,030.00000 0.000 0.00
1185 613-76100 *LUMINAIRE METAL HALIDE (WALL TYPE) (100 WATT) 13.000 0.000
EACH 0.000 0.00
1,290.00000 0.000 0.00
1185 MATERIAL ALLOWANCE LUMINAIRE 13.000
EACH -13.000 -7,889.96
606.92000 0.000 0.00
1186 613-76100 LUMINAIRE METAL HALIDE (WALL TYPE) (100 WATT) NEW 0.000 0.000
LUMINAIRE PRICE
EACH 0.000 0.00
1,140.00000 0.000 0.00
1186 MATERIAL ALLOWANCE LUMINAIR 0.000
EACH 13.000 7,889.96
606.92000 13.000 7,889.96
CAT 0340 CURRENT AMT $ 783,391.10 $ 13,092.05% 577,907.86
CAT NOO0350 PEDESTRIAN PLAZAS
1190 206-00000 STRUCTURE EXCAVATION 93.000 73.000
cy 0.000 0.00

9.00000 73.000 657.00
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PCN: 15576-BID ESTIMATE RUN 01/28/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0011 10:08:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0350 PEDESTRIAN PLAZAS

1195 206-00100 *STRUCTURE BACKFILL (CLASS 1) 89.000 54.000
cy 0.000 0.00
50.00000 54.000 2,700.00
1200 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 223.000 107.000
cY 0.000 0.00
15.60000 107.000 1,669.20
1205 207-00205 TOPSOIL 26.000 0.000
cy 0.000 0.00
35.00000 0.000 0.00
1210 212-00006 SEEDING (NATIVE) 0.060 0.000
ACRE 0.000 0.00
1,350.00000 0.000 0.00
1215 212-00032 SOIL CONDITIONING 0.060 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
1220 213-00003 MULCHING (WEED FREE) 0.060 0.000
ACRE 0.000 0.00
950.00000 0.000 0.00
1225 213-00061 MULCH TACKIFIER 6.000 0.000
1B 0.000 0.00
2.35000 0.000 0.00
1230 504-04410 *BLOCK FACING 717.000 380.000
SF 0.000 0.00
6.13000 380.000 2,329.40
1235 514-00000 PIPE RAILING 95.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
1240 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 128.000 0.000
LF 0.000 0.00
250.00000 0.000 0.00
1245 601-03000 CONCRETE CLASS D 5.000 0.000
cy 0.000 0.00

400.00000 0.000 0.00



CONTID: C15576 COLORADO DEPARTMENT OF TRANSPORTATION Page 28
PCN: 15576-BID ESTIMATE RUN 01/28/2009
PROJECT: BR 0581-008 ESTIMATE NO: 0011 10:08:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0350 PEDESTRIAN PLAZAS
1250 602-00020 REINFORCING STEEL (EPOXY COATED) 381.000 0.000
1B 0.000 0.00
0.85000 0.000 0.00
1255 608-00006 CONCRETE SIDEWALK (6 INCH) 150.000 23.200
SY 0.000 0.00
30.00000 23.200 696.00
1260 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 792.000 0.000
SF 0.000 0.00
6.00000 0.000 0.00
CAT 0350 CURRENT AMT 67,358.96 $ 0.00$ 8,051.60
CAT NO0400 CONSTRUCTION ENGINEERING
1265 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.600
EACH 0.100 4,000.00
40,000.00000 0.700 28,000.00
1270 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.600
EACH 0.100 4,000.00
40,000.00000 0.700 28,000.00
1275 620-00020 SANITARY FACILITY 1.000 0.600
EACH 0.100 160.00
1,600.00000 0.700 1,120.00
CAT 0400 CURRENT AMT 81,600.00 $ 8,160.00$ 57,120.00
CAT NOO0500 UTILITIES BY CONTRACTOR
1280 202-00035 *REMOVAL OF PIPE 345.000 180.000
LF 0.000 0.00
15.00000 180.000 2,700.00
1285 619-06120 *12 INCH DUCTILE IRON PIPE 318.000 270.000
LF 0.000 0.00
150.00000 270.000 40,500.00
1290 619-06160 16 INCH DUCTILE IRON PIPE 8.000 8.000
LF 0.000 0.00
275.00000 8.000 2,200.00
1295 619-10220 22 INCH WELDED STEEL PIPE 45.000 45.000
LF 0.000 0.00
200.00000 45.000 9,000.00




CONTID: C15576 COLORADO DEPARTMENT OF TRANSPORTATION Page 29
PCN: 15576-BID ESTIMATE RUN 01/28/2009
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CURRENT PREV QTY/ AMOUNT
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UNIT PRICE
CAT NO0500 UTILITIES BY CONTRACTOR
1300 619-71516 2 INCH AIR AND VACUUM VALVE 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
1305 619-75096 12 INCH GATE VALVE 2.000 2.000
EACH 0.000 0.00
2,200.00000 2.000 4,400.00
CAT 0500 CURRENT AMT $ 72,475.00 $ 0.00$ 62,800.00
PROJECT TOTAL CURRENT AMT $ 5,318,818.34 $ 279,579.56 S 2,762,660.13



